Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14332-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0009

Pay Period:

Date: 03/07/2014
Page 1 of 4

07/02/2013
to 02/28/2014

Contract Location: Time Allowed: Days
INTERSECTION IMPROVEMENTS ON SR 44 AT OLD EATONT1 Elapsed Calender Days: Days
Percent Time: 82.20
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 05/18/2012

P. 0. BOX 155 Date Awarded: 06/01/2012
Date Contract Executed: 06/21/2012
Date Notice to Proceed: 07/03/2012

CONYERS GA 30012-0155 Date Work Began: 09/10/2012

Phone: (770)922-8660 Date Time Stopped: 07/11/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2013

Surety Co: TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA

Current Contract Amount $786,985.30 Counties:

Original Contract Amount $738,088.33 Greene

Funds Available $132,192.69

Percent Complete 83.20%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006944.01000 $786,985.30 $738,088.33 $132,192.69 83.20% $203.05

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14332-12-000-0 Estimate Number: 0009 Pay Period: 07/02/2013
to 02/28/2014

Project Number: 0006944.01000 SR 44 - 0.284 MI INTERSECTION IMPROVEMENTS

Federal State Project Number: CSSTP-0006-00(944)

Total to Date Prev to Date This Estimate
Participating $523,834.07 $523,671.63 $162.44
Non-Participating $130,958.54 $130,917.93 $40.61
Total Earnings $654,792.61 $654,589.56 $203.05
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $654,792.61 $654,589.56 $203.05
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $654,792.61 $654,589.56
$203.05

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14332-12-000-0 Estimate Number:

0009

Date: 03/07/2014
Page 3 of 4

Pay Period: 07/02/2013
to 02/28/2014

Project Number 0006944.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 67.000 100.090
75.000 .000
100.090 $.00 $7,506.75
0040 402-3101 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 425.000 449.780
ITUM MATL & H LIME 82.150 .000
449.780 $.00 $36,949.43
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 465.000 532.840
L & H LIME 67.950 .000
532.840 $.00 $36,206.48
0055 413-1000 BITUM TACK COAT GL 425.000 814.000
3.000 .000
814.000 $.00 $2,442.00
0065 441-0104 CONC SIDEWALK, 4 IN SY 1,710.000 1,565.698
21.500 9.444
1,575.142 $203.05 $33,865.55
0070 441-0740 CONCRETE MEDIAN, 4 IN SY 18.000 18.650
29.260 .000
18.650 $.00 $545.70
0075 441-4020 CONC VALLEY GUTTER, 6 IN SY 280.000 314.953
31.980 .000
314.953 $.00 $10,072.20
0100 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 8.000 15.173
145.000 .000
15.173 $.00 $2,200.09
0140 641-1200 GUARDRAIL, TP W LF 568.000 596.000
15.000 .000
596.000 $.00 $8,940.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14332-12-000-0 Estimate Number: 0009

Date: 03/07/2014
Page 4 of 4

Pay Period: 07/02/2013
to 02/28/2014

Project Number 0006944.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0155 643-4000 WOVEN WIRE FENCE LF 135.000 161.000
9.400 .000
161.000 $.00 $1,513.40
0165 654-1001 RAISED PVMT MARKERS TP 1 EA 48.000 64.000
5.000 .000
64.000 $.00 $320.00
Category Amount: $203.05 $140,561.60
Category Number: 0020 SIGNING & MARKING
0210 636-2070 GALV STEEL POSTS, TP 7 LF 280.000 280.850
5.000 .000
280.850 $.00 $1,404.25
0235 652-5801 SOLID TRAF STRIPE, 8 IN, WHITE LF 50.000 207.000
0.800 .000
207.000 $.00 $165.60
Category Amount: $0.00 $1,569.85
Category Number: (0040 EROSION CONTROL
0310 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 86.000 238.111
50.000 .000
238.111 $.00 $11,905.55
0315 603-7000 PLASTIC FILTER FABRIC SY 86.000 163.111
5.000 .000
163.111 $.00 $815.56
Category Amount: $0.00 $12,721.11
Project Total Amount: $203.05 $654,792.61



